

MPD

NICA project leader _____ V.Kekelidze

JINR BUDGET		Years							
NICA system									doll.
NICA EVM POINT		2014	2015	2016	2017	2018	2019	2020	Sum
7,1	TOF	296 875	216 758	195 556	1 200 000	850 000	700 000	400 000	3 859 189
7,2	TPC	445 313	573 070	623 704	3 727 873	3 778 187	1 890 986	1 232 336	12 271 469
7,3	Ecal	0	0	134 815	1 310 000	3 003 610	3 700 000	1 000 000	9 148 425
7,4	ITS	260 417	1 341 544	148 148	1 157 000	2 730 000	3 000 000	1 150 000	9 787 108
7,5	FFD	39 063	31 199	200 000	200 000	100 000	100 000	47 000	717 261
7,6	Straw				0	0	0	0	0
7,7	FHCal	0	0	622 222	704 148	447 226	470 043	41 379	2 285 018
7,8	CPC	0	4 926	1 481	0	0	0	0	6 408
7,9	Solenoid&Magn	145 833	6 479 475	1 560 000	6 963 993	10 233 546	1 717 244	0	27 100 091
7,1	DAQ	67 708	216 749	334 815	450 000	87 336	562 588	575 862	1 645 134
7,11	Slow Control	0	0	1 481	50 000	0	7 032	0	58 513
7,12	Engineering	0	0	251 852	308 000	724 775	753 867	180 414	2 218 908
7,13	Test beam	59 896	22 988	32 593	9 630	0	0	0	115 477
Total									69 213 001

MPD Technical Coordinator _____ V.Golovatyuk